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9A. AMENDMENT OF SOLICITATION NO. 

The above numbered solicitation is amended as set forth in Item 1.1. The hour and date specified for receipt of Offers is extended, is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour .and date specified in the solicitation as amended, by one of the following methods: 

(a) By completing lterns 8 and 15, and returning c o p i e s  of the ;amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, ouch change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If require($ 

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS; 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITE:M 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 
I 

X I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
B.10 Site Investigation and Conditions Affecting the Work (material differences) 

( D. OTHER (Specify type of modification and authority): 

E. IMPORTANT: Contractor - is not, is required to sign this document and return 131 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF section headings, including solicitation/contract subject matter where 
feasible) 

The purpose of this modification is a settlement of provision B.10 Site Investigation and Conditions Affecting the Work 
(Changes to Target Cost and Target Fee). The provision provided a one-time opportunity to identify material differences 
in the actual status of completed work compared to the projected status established in the Request for Proposal (RFP). 

Exceot as orovided herein. all terms and conditions of the doscument referenced in lterns 9A or 10A, as heretofore changed, remains unchanged and in . . 
full force and effect. 
15A. NAME AND T TLE OF SIGNER (Type or print) 

Ronald $Slottke 
Vice President Administration 

(Signature of pebob authorized to sign) 
NSN 754-01-152-80T 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 
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The contract is modified as follows: 

1. Section B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE, 
paragraph (a) is modified as follows: 

(a) The target cost is $2,378,000,000 and target fee is $175,000,000. The total contract 
target cost and target fee are based on the contract completion date of September 30, 
2012. (The total proposed contract Target Cost and Target Fee shall not exceed the 
funding limits specified in Section B.2 - Cleanup Funding, on either an annual or total 
basis.) 

There is no change to Contract Target Cost, Fee, or Completion Date as a result of this 
change. The total target cost and fee reflects Life Cycle Baseline (LCB) Rev. 0 
submitted November 9,2005, and approved Baseline Change Proposal ICP-06-060 
Cancellation of Transfer of TAN-607 and Support Structures dated April 8,2006. The 
Idaho Cleanup Project (ICP) 1,CB is still subject to DOE approval. 

2. Section B.6 FEE PAYMENT SCHEDULE AND ADJUSTMENTS, paragraph (d) is 
modified as follows: 

(d) Conditional Payment of Fee 

Based on the importance DOE: places on the contractor's or contractor employees' 
compliance with the terms and conditions of this contract relating to environment, safety 
and health (ES&H) (which includes worker safety and health and performance under an 
approved Integrated Safety M,anagement System (ISMS)) and the safeguarding of 
restricted data and other classified information, fee determinations are subject to 
unilateral reductions. See DE.AR 952.223-76 Conditional Payment of Fee or Profit - 
Safeguarding Restricted Data and Other Classified Information and Protection of 
Worker Safety and Health included as Section I. 14 1. 

3. Section C, Idaho Cleanup Project, Statement of Work, is modified as attached. 

A summary of additions and deletions of Section C changes is as follows: 

Section C.1.2 End State Vision/Overview, For Power Burst Facility (Section C.6), 
delete first bullet "Disposil:ion waste and demolish and remove CERCLA storage unit 
at Auxiliary Reactor Area.'" 
Section C.1.6.3 Physical Dlemolition, second paragraph, delete first sentence "The 
contractor shall provide the CO 30 days written notice prior to commencing 
demolition of any facility." 
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Section C.2.1.1 Facility Dlemolition, first sentence delete "1 12". 
Section C.2.4.3, Table C.1 Summary of SBW Stored in the INTEC Tank Farm, Tank 
WM-183, column "Forecasted Tank Status @ Contract Takeover," delete 
"l~leaned~." 
Section C.2.6, Table C.2 Inventory of INTEC Nuclear Materials, delete items 1, 3,4, 
5, 8, and 10 (LANL, PWR Plates, PWR Assembly, ANL W, GEFAST, and 
Rover/P ARKA IF SF). 
Section C.2.7 Spent Nuclear Fuel (SNF), add the following sentence at the end of the 
paragraph "This includes c;ompletion of: (1) 2707 cask monitoring system 
installation; and (2) 603-B ventilation upgrades and remove the old ventilation duct 
and filters." 
Section C.3.1.1 Facility Demolition, add the following sentence at the end of the 
paragraph "The contractor shall also demolish AMWTP facilities WMF-628 and 
WMF-711." 
Section C.3.5 Waste Management and Disposal, last paragraph is revised as follows: 
During the course of operations at the AMWTP, the ICP contractor may receive 
waste that does not meet tlhe acceptance criteria specified in the AMWTP contract. 
The ICP contractor shall receive, store, characterize, treat as necessary, package, and 
dispose of this waste and any resulting secondary waste. Waste types include, but are 
not limited to, RH TRU waste; ccsuspect" RH TRU waste (waste managed as CH 
TRU, but containing lead shielding inside its storage container to limit the surface 
dose rate to less than 200 inrernh); and RH waste managed as RH TRU waste. The 
ICP contractor will perfonn this scope of work on a full cost recovery basis 
negotiated with the AMWTP contractor. Suspect RH TRU determined to be CH 
TRU will be returned to the AMWTP contractor to complete the requisite disposal 
actions. 
Section C.3.5.1 Remote-Handled TRU Waste, delete RH-TRU waste stored in 
locations: WMF-628 and WMF-636 in their entirety. 
Section C.3.5.2 "Suspect" Remote-Handled TRU Waste, delete paragraph in its 
entirety. 
Section C.3.5.3 Remote-Handled Waste Managed as Remote-Handled TRU Waste, 
delete paragraph in its entirety. 
Section C.3.5.5 Other Waste Rejected by the AMWTP, delete paragraph in its 
entirety. 
Section C.4.1.1 Facility Demolition, first sentence, delete "19" and add "and" 
between "C.9am and "including." The sentence should read as follows: "The 
contractor shall demolish and remove the excess facilities listed and described in 
Exhibit C.9a, and including all minor structures and equipment not needed to support 
ongoing work." 
Section C.5.1 Facilities, first sentence, delete "23." 
Section C.5.4, Table C.6 EM Nuclear Materials at TRA, delete items J-GD, DU 
Radiography (16.0 kg); PB'F, DU Densitometer U02 Clad in Zr (0.271 kg); and PBF, 
HEU Coated Fission Chamber (0.008 kg). Change quantity of Inactive Nuclear 
Material S&S, LEU UOz Source, from 8.949 to 7.269. 
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Section C.6 Power Burst ]Facility (PBF), second paragraph, delete first bullet 
"Disposition waste and demolish or remove, and close CERCLA storage unit at 
ARA." 
Section C.6.1 Facilities, first sentence, replace "CERCLA waste storage unit" with 
"excess facility(s)" and delete "after dispositioning the waste." The sentence now 
reads "The contractor shall demolish and remove the excess facility(s) listed in 
Exhibit C. 1 la." 
Section C.6.3 CERCLA Remediation, first sentence, delete ". . .and includes the 
ARA." 
Section C.6.4 Waste Management, delete paragraph in its entirety. 
Exhibit C.5a - Idaho Nuclear Technology and Engineering Center Facilities - 
Demolition by 2012, add CPP-627 Remote Analytical Building; and delete CPP-759 
Leaching Cesspool for MIK Bldg, CPP- 1753 Septic Tank VES-VM-101, and CPP- 
1779 Percolation Ponds. 
Exhibit C.5c - Idaho Nuclear Technology and Engineering Center Facilities - 
Operational, page 15 of 16, CPP-2701, under Facility UsageICapabilities, change to 
read "The ICDF area consists of two CERCLA disposal cells, totaling approximately 
550,000 cu. yd. (second cell not constructed), two evaporation ponds, operations and 
an operations office." Add facilities TB-1 Carpenter Shop and TB-3 East 
Guardhouse. 
Exhibit C.7 - INTEC EM-Owned Spent Nuclear Fuel Inventory, change item 7 from 
TRIGA (STD & FLIP), 280 fuel units, 0.05 19 MTHM; to TRIGA - Non-Standard, 15 
fuel units, and delete MTHM amount. 
Exhibit C.8 - Radioactive Waste Management Complex Operational Facility List, 
delete facilities WMF-628 and WMF-711. The contractor shall demolish the 
facilities in accordance with C.3.1.1. 
Exhibit C.9a - Test Area North Facilities - Demolish, delete facility TAN- 1601 
Storage Bldg; add facilities TAN-603 Steam Plant; TAN-608 Water Filtration 
Building; TAN-649 Water Filtration Building; TAN-726 Hot Liquid Waste Storage 
TanldVault; TAN-727 Sheltered Stairway; and TAN-766 Diesel Fuel Tank, DF-T- 14. 
Exhibit C. 10a - TRA Facilities - Demolish, delete facility TRA-655 ETR Air Intake 
Building; add facilities TRA-65 1 MaintenanceIStorage Shed; TRA-663 ETR Superior 
Diesel Building; and TRA-779 Decontamination Pad. 
Exhibit C. 1 1 a - PBF Reactor - Demolition, delete facility ARA CERCLA waste 
storage shed and add facility PBF-706 Evaporation Tank. 

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification 
agreed to herein as a complete equitable adjustment settled in accordance with contract provision 
B. 10, Site Investigations and Conditions Affecting the Work (Changes to Target Cost and Target 
Fee), the Contractor hereby releases the Government from any and all liability under this 
contract for further equitable adjustments attributable to such facts or circumstances giving rise 
to the proposal for adjustment. 


